

# MOCK PLAN

Prepare for mock project .

START DATE: 1/3/2024

END DATE: 8/3/2024

Prepared by: Vinh Ho

NO.	Planning	Importance	Begin Date	Completion date	State	Time spend
1	Analysis requirement	Important	2024-03-01	2023-03-02	Completed	1 Day
2	Design diagram	Important	2024-03-01	2024-03-03	Completed	2 Day
3	Finalize Coding	Important	2024-03-01	2024-03-07	Completed	3 Day
4	Enhancement	Secondary	2024-03-03	STILL	In progress	2 Day
5	Testing	Important	2024-03-05	2024-03-07	Completed	2 Day
6	Using document	Secondary	2024-03-06	2024-03-07	Completed	1 Day
7	Release	Most Important	2024-03-08	END DATE	Completed	1 Day

